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23 November 1977

MEMORANDUM FOR: Director, ODP

FROM . I

Deputy Director for Processing

SUBJECT : Processing Weekly Report

Tasks Accomplished

1. SPD implemented fixes on the RSCS Virtual to correct
the data spillage, the command queue full buffer, and the
tag slot problems.

2. The Agency Budget officers have been on the FRS
(Budget) data bases for the past three weeks preparing their

budget for submission to Congres ere has been little to
no degradation in response.
3. All Congressional Budget reports that were required
Monday, 21 November were ready for pickup at 0800. i TL
involved approximately 21 extracts and 50 reports. ATIN
4. For the past two weeks, the availability of GIMPROD1
during prime time has been 100%.

5. On 15 November 1977, SC put a new HASP Gen into
production on the CAMS system. The new Gen provided for a

redistribution of HASP initiators and correcte o
accounting information in certain batch jobs. “

6. Release 01.02.05 of RAMIS was received for the 0OS
and CMS systems. System abends are occurring under the 08
system. [ h:as been notified of the problem. Under
CMS there are inconsistencies in behavior in the last three
releases. A summary of problems is being prepared for

Mathematica and they have committed to fixing them in the next
release.

7. Testing of Release 4.1 of FDR (Fast Dump Restore) has
uncovered three problems, but these are still under investi-
gation and are not expected to prevent the use of this
release on the CAMS system. Procedures are being developed
to detect FDR failures in time to take corrective action.
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8. A tape containing support routines for the Delta
Data was delivered to the FBI for use in conjunction with
Release 4.0 of their GIM-II system. -J STATINTL

Tasks Planned

1. S8C will continue testing SVS Level I/HASP through-
out the next week. The first week of testing has been very
successful.

2. The reallocate of the CAMS data base is scheduled
to begin Friday, 25 November. The data base will be in a
read only mode for about 48 hours when the reallocate and
restore is being processed.

3. The initial hardware moves necessary to accomplish
the FY-78 computer plan for SC will begin this Sunday, 27
November. The Blue CPU will be moved about two feet, thus
freeing up space to add core and install the attached
processors. An IBM 2702 transmission controller will also
be uncabled from the Red/Blue systems. The terminals

previousli supported by the 2702 are now on COMTEN V.

4. The CAMS data base will be backed up with the Fast
Dump Restore (FDR) at midnight, 22 November per instructions

from the DAC. DASDR has been used since ovember because
of suspected problems with FDR. ﬂ STATINTL

5. Systems Programming Division and Production Division
have finished testing of Release 4.1 of Fast Dump Restore,
with no problems detected. Starting the evening of 22
November this will be the program used to back up the CAMS
data base.

6. Final preparations are just about complete to re-
allocate the CAMS data base on the weekend of 26 November.
It is planned to have the data base go down to the users
at 1900 on Friday, 25 November. The estimated time to
complete this job is 48 hours. Except for approximately 16
hours, the users should have access to the CAMS data base in
read only mode while the reallocate is taking place.

EEQplems

1. On Friday, 18 November all RJP lines at- Building
were down from 1045 to 1140 hours. The commo line was in-
operative. Commo attempted to bring up the Micro wave system
but it is still inoperative.
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STATINTL 2. On Monday, 14 November the crypto equipment at
Headquarters for Chamber of uilding malfunctioned
and was down for six hours.

3. On Tuesday, 15 November Headquarters again exper-

STATINTL ienced a malfunction with crypto gear for Chamb mmerce.
The crypto equipment was down for four hours.
STATINTL
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